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Mr. Michael A. Wilson, Program Manager

TRANSMITTAL OF TANKS/LINES/PITSBOXES/SEPTIC TANK AND DRAIN FIELDS
WASTE GROUP OPERABLE UNIT REMEDIAL INVESTIGATION/FEASIBILITY STUDY
(RI/FS) WORK PLAN AND RESOURCE CONSERVATION AND RECOVERY ACT
(RCRA) TANK, STORAGE AND DISPOSAL (TSD) UNIT SAMPLING PLAN
(DOE-RL-2002-14), REVISION 1, DRAFT A

Attached are copies of the "Tanks/Lines/Pits/Boxes/Septic Tank and Drain Fields Waste Group
Operable Unit (OU) RI/FS Work Plan and RCRA TSD Unit Sampling Plan Includes: 200-IS-1
and 200-ST-1 OU, Revision 1, Draft A," for the State of Washington Department of Ecology
(Ecology) review and approval. This work plan was originally submitted in December 2002,
completing Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major
Milestone M-013-OOM. The subject work plan is considered a primary document under the
Tri-Party Agreement Action Plan Section 9.0, "Documentation and Records" and, as such,
Ecology has 30 days following receipt of an updated document, to review and approve it.

Also attached is a draft Tri-Party Agreement change package proposing two Tri-Party Agreement
Interim Milestones in accordance with Section 11.6 of the Tri-Party Agreement Action Plan.
When the 200 IS-1 and 200 ST-1 Work Plan is finalized, the change package will be finalized and
submitted for Ecology approval at the same time as the work plan. If you have questions, please
contact me, or your staff may contact Steve Bertness, Office of the Assistant Manager for the
Central Plateau, on (509) 376-6221.
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for the Central Plateau

Attachments

cc: See Page 2



Mr. Michael A. Wilson	 -2-
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cc w./attachs:
J. Price, Ecology
Adn-idnistrative Record, H6-08 (200-IS-1)

cc w/o attachs:
D. B. Bartus, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
S. Harris, CTU1R
M. J. Hickey, FHI
J. S. Hertzel, FHl
R Jim, YN
M. B. Lackey, FHI
T. M. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
P. Sobotta, NPT
M. E. Todd-Robertson, FHI
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Change Number _ Federal Facility Agreement and Consent Order
Change Control Form

Date:

M 15-02- 03 December 21, 2004Do not use blue ink. Type or print using black ink.

Originator: S. L. Bertness, RL Phone:	 (509) 376-6221

Class of Ch ange:

[ ] I - Signatories [ X] II - Executive Manager [ ] III - Project Manager
Change Tit le:
Interim Milestones for 200-IS-1 Tanks/Lines/PitsBoxes and 200-ST-1 Septic Tank And Drain Fields Waste Group Operable Units
RI/FS.
Description/Justification of Change:
The 200 Areas Remedial investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE/RL-
98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites. Under this
strategy, over 800 waste saes are grouped into 23 process-based operable traits (OUs), which in turn are grouped into 9 major
waste categories (e.g., process waste, landfills). This has resulted in a more streamlined remedial investigation/feasibility study
(RI/FS) process and more suitable selection of tentative remedial alternatives. Based on the Implementation Plan, Tri-Party
Agreement M-13 milestones were established (TPA Change Request M-13-97-01) for the submittal of RI/FS work plans for
individual OUs. TPA Change Request M-13-02-01 consolidated the 200-IS-1 Tanks/Lines/Pits/Boxes and 200-ST-1 Septic Tank
And Drain Fields Waste Group Operable Units into a single RI/FS. Under TPA Milestone M-13-OOM, the RI/FS (RFI/CMS) work
plan was due by 12/31/02. The 200-IS-1 Tanks/Lines/Pits/Boxes and 200-ST-1 Septic Tank And Drain Fields Waste Group
Operable Units Work Plan completes Tri-Party Agreement Major Milestone M-013-OOM.

As specified in the Tri-Party Agreement, Section 1 1.6, work plans must specify interim milestones for the OU that identify
completion dates for major tasks and deliverables specified in the work plans. The 200-IS-1 TanksiLines/PitslBoxes and 200-ST-1
Septic Tank And Drain Fields Work Plan includes a project schedule with target project milestones. Based on this work plan
schedule, the following interim milestones are proposed under the Tri-Party Agreement to implement the activities for the RI/FS
process for this OU (note modifications/deletions to existing milestones are denoted using r-eN	 m; additions are denoted
with shading)

M-015-48A	 Submit 2:00-IS-I Tanks/Lines/Pits/Boxes and 200-ST-I Septic Tank And Drain Fields 	 10/31/2006
OU Rernedial Investigation Report— October 31, 2006

Iv1-015-48B	 Submit 2.00-IS-1 Tanks/Lines/Pits/Boxes and 200-ST-1 Septic, Tank And Drain Fields	 12/31/2007
OU Feasibility Study and Proposed Plan/Proposed Permit Moiiification

Impact of Change:

Addition of interim milestones tinder M-015-OOC. These interim milestone dates are consistent with the major nulestone M-15-
OOC to coin Mete the 200 Area operable unit RI/FS process by 2008
Affected Documents:

The Hanford Federal Facility Agreement and , Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Tanks/Lines,Pits,Boxes/ Septic Tank And Drain Fields Waste Group Operable Unit RI/FS Work Plan and RCRA TSD Unit
Sampling Plan Includes: 200-IS-1 and 200-ST-1 Operable Units, DOE/RL-2000-60, Draft A.

200 Areas Remedial Investigation/Feasibility Study Implementation Plan — Environmental Restoration Program, DOE.RL-98-28,
Rev. 0.
Approvals:

Approved	 Disapproved
Joel B. Hebd.on, RL IANiIT Representative 	 Date

N/A	 _	 _	 _	 Approved	 Disapproved
James E. Rasmussen, OR.P IAMIT Representative	 Date

N/A	 _	 _	 _	 Approved	 Disapproved
Nicholas Ceto, EPA ORP Representative 	 Date

_	 Approved	 Disapproved
Michael A. Wilson, Ecology IAMIT Representative 	 Date
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